
Solution: Packaging Transition with Emulation

Before installation, a digital twin of the existing bottling 

line was created to allow virtual commissioning of 

the integrated control system. Operations personnel 

were trained and the digital line was pretested before 

commissioning the line - completing the startup process four 

weeks ahead of schedule. The aseptic �lling system transition 

was successful and completed under budget allowing the 

manufacturer to expand to new markets. 

Expanding to New Markets 

For wider distribution, a multinational fruit-based 

beverage manufacturer needed to change the 

way it took their product to market with a new 

packaging strategy.

New Aseptic Filling System 

Transitioning from glass and cartons 

to PET plastic packaging is a complex 

project involving smart packaging system 

solutions for a long-term strategic change.

THE CHALLENGE
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Aseptic Filling 
System Enables 

Expansion 



New Packaging and Aseptic Filling System for 
Wider Distribution

In order to support growth, a multinational fruit-

based beverage manufacturer needed to change 

the way they took their product to market. 

The company needed to transition from glass 

and cartons to PET plastic packaging, a long-term 

strategic change that would a�ect the entire 

business. 

The Vice President of Engineering was charged 

with the huge and consequential job of executing 

the new strategy and meeting numerous 

challenges, including:

• Shifting its o�ering and how it goes  

to market

• Meeting production deadlines and 

commitments to its retail customers

• Addressing limited production space 

constraints

• Launching an aseptic juice-�lling line

• Transitioning to new labeling

• Establishing an integrated and �exible 

packaging line

• Hiring and training new sta� to operate the 

new line

Working with an Experienced Partner for 
Smart Packaging Solutions

With his job at stake, the VP needed clarity about 

the options available to him and a reliable partner 

to develop the appropriate smart packaging 

system solutions. 

The VP chose Polytron as his partner in package 

transitioning for its deep experience in complex 

bottling operations, including the change to 

aseptic �lling systems. 

Complex Bottling Project with Many Moving 
Parts

The engagement with Polytron included 

complete turnkey project responsibility, including 

demolition and replacement of an existing 

building, equipment installation, start-up and 

commissioning of the new aseptic process, and 

packaging system for a newly designed, single-

serve PET bottle. 

Functioning as project manager throughout, 

Polytron was able to address and reduce the VP’s 

concerns, giving him con�dence that the new 

product line could hit targets and meet market 

needs for new product on schedule.

EXECUTIVE SUMMARY
Aseptic Filling System Enables Expansion to New Markets 

Challenge: 
Implement new packaging and 
aseptic �lling system to support 
company growth.

Solution: 
Partner with Polytron to develop 
smart packaging system solutions
• Create “digital twin” of new 

system
• Transition packaging to aseptic 

�lling system 
• Demolition and replacement of 

existing building 
• Installation of equipment 
• Commission of the new aseptic 

process 

Results: 
Successful and signi�cant 
packaging transition performed 
under budget and ahead of 
schedule.   

Client: Multinational Fruit-based Beverage Manufacturer



Project Responsibilities 

Additional Polytron responsibilities:

• De�nition of facility requirements, including

process and production capabilities, utility

requirements, material �ow, warehousing

needs, and general plant con�guration

• Procurement of all equipment and services,

along with full capital responsibility

• Design and start-up of ancillary process and

production systems, chemical storage and

delivery, treated water, and chilling systems

• Plan and schedule quality and microbiological

testing

• Bottle sterilization and �rst-of-a-kind cap

sterilization system

• First-of-a-kind bottle labeler at 600 bpm to

implement new full-length shrink sleeve

• Integrate �exible packaging line

• Technology, transfer and training of new

personnel in the operation and maintenance

aspects of the packaging and process areas

• Concept through start-up implementation of

the power distribution, automation, and line

monitoring systems for the process, utilities,

and packaging systems

Creating Breathing Room and Supporting 
Project Success

Using PolySimsm, Polytron’s emulation solution, the 

team created a digital twin of the bottling line that 

allowed virtual commissioning of all integrated 

control system before it was installed. Potential 

stumbling blocks were identi�ed and corrected 

before launch, allowing the product to launch 

ahead of schedule.

Anticipated Issues Resolved Before Causing 
Project Delays

PolySimsm created further breathing room by 

providing a model on which new maintenance 

and operations sta� could train in advance of new 

line commissioning. On the day the line launched, 

operators were fully trained and prepared to work 

with the new equipment.

The new line relied on equipment from a 

number of di�erent suppliers and from di�erent 

countries, a situation that could have ampli�ed 

challenges once it was installed on the plant �oor. 

Fortunately, Polytron had experience with these 

systems and was able to anticipate and resolve 

issues before they could cause project delays. 

Ahead of Schedule and 

Under Budget   
The project was completed nearly

$1 million under budget, and the 

startup curve was shortened by four 

weeks by implementing PolySimsm 

emulation, pre-testing the line’s 

digital twin, and pre-training the new 

operations personnel. 



New Production Line Increases Productivity 
Working together, the VP and Polytron brought 

the project to completion, going from breaking 

ground on the new facility to sending cases of 

new product out the door in ten months.

By utilizing PolySimsm emulation, pre-testing 

the line’s digital twin, and pre-training the 

new operations personnel, the project 

startup curve was shortened by four 

weeks. 

The project also came in nearly $1 million 

under its budget of $28 million. 

The VP met the manufacturer’s commitment 

to its retailers and enabled a signi�cant and 

successful strategic transition for the company. 

About Polytron, Inc. 
Since 1983, Polytron has been an industry 

leading system integration and engineering 

consulting �rm delivering a broad spectrum of 

innovative manufacturing solutions.  Polytron serves 

manufacturers in the food, beverage, consumer 

packaged goods, chemical, and life sciences industries 

across North America.

To learn more about Polytron, visit us online 

(www.polytron.com) or contact us (www.polytron.com/
contact-us) to talk to a specialist today.
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